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Project Overview
PML were commissioned by Stevenage Homes, the ALMO for Stevenage
Borough Council, as Strategic Manager of Major Works.

PML created and implemented strategic partnering arrangement for the
Capital works contracts to support and develop apprenticeship
programmes, local supply chains and labour to meet the Governments
Decent Homes agenda.

PML through its activities are also assisting Stevenage Homes in the
preparation for its Audit Commission inspection in February 2009 with a
view to securing 2 star status and releasing further funding

The Service

Project Inception and Establishment: PML developed the strategy and
mobilized the Capital programme together with appropriate methods for
performance management

Project Control and Delivery: Continual management and effective control
of all deliverables and quality, reporting to all stakeholders on progress and
the identification of project risk

Integration of phase 2 contracts: Integration of the Phase 2 contracts into
the strategic partnering approach for major works and monitoring of the
procurement process

Policies, processes and strategies: Development and implementation of
related policies, processes and asset management strategies

Efficiencies and continuous improvement: Identification and realization of
efficiencies and process mapping to create streamlined processes and
establish a foundation for continuous improvement

Knowledge Transfer and Handover: As a result of in depth skills gap
analysis PML are creating and implementing a continuous improvement
package which we are supporting by way of mentoring and coaching

Client Benefits
Best value in the meeting of key programme milestones
Continuous performance improvement
Robust governance and change control processes
Effective communication routes established
Integrated use of local labour and supply chains
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